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New Cassel (Jennifer LaPoma): No change in status. OUl RD: The ERT prepared draft pi
design investigation work plan is expected by the end of August. A meeting has been schedule]

on 9/2 to discuss initial comments on the work plan. The tentative completion date for the wor
plan is October 2015.

ED_001164_00030979-00009



ED_001164_00030979-00010



ED_001164_00030979-00011



ED_001164_00030979-00012



ED_001164_00030979-00013



